
Spring Cruise Planning 

Thursday pm discussion 



Dates 

•  R/V Endeavor:   March 15 – April 15, 
Narragansett – Narragansett 

•  R/V Sarmiento:  March 16 – April 15, 
Canary Isl. – Dominican Republic 



Endeavor tasks: 

1.  Service moorings 
2.  Replace Seagliders 
3.  Retrieve/clean/reset Wave Gliders 
4.  Deploy drifters, floats 
5.  Survey with TSG and UCTD 
6.  Microstructure profiling with glider and tethered 

system (with ASIP from Sarmiento) 
7.  Deploy second ML drifter 



Timing 
1.  Sarmiento on site ~ March 21  

•  Survey from the east (NS radiator??) 

2.  Endeavor on Site ~ March 24 
•  TSG on transit 
•  Service Moorings, gliders, wave gliders, CTDs at 

moorings (~3 days)  
•  UCTD/CTD/Microstr. control volume at the 

moorings 
•  T-Glider/ASIP time series in control volume 
•  Broader scale survey with Sarmiento 
•  Drifting microstr. time series? 






